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June 9, 2008

U.S. Environmental Protection Agency
EPR-SR
1595 Wynkoop Street
Denver, CO 80202

Attn: Ms. Bonita Lavelle

Robert J. Medler 1075963 - R8 SDMS
Director
Remedium Group, Inc.

A Subsidiary of W. R. Grace & Co.
6401 Poplar Ave., Suite 301
Memphis, TN 38119-4840

Tel: (901)820-2024
Fax:(901)820-2061
Email: Robert.J.Medler@grace.com

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report - May 2008

Dear Bonnie:

This progress report describes work completed during the month of May 2008, in
accordance with Section IX of the Administrative Settlement Agreement and
Order on Consent for Remedial Investigation/Feasibility Study dated September
2007. A discussion of the actions taken, sampling results, planned activities,
modifications, problems encountered, potential issues, anticipated delays, and
solutions developed is provided below.

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the
month of May.

• Continued weekly stream-flow gauging and surface water sampling for
asbestos analysis, in accordance with Element 2 of the OU3 Phase HA
Sampling and Analysis Plan.

• Installed automated sampling and stream-flow gauging equipment and
instrumentation at CC-02, LRC-02 and LRC-06.

Participated in several teleconferences with EPA and SRC on preparations for
other 2008 Phase II field elements B. SAMPLING RESULTS

Results for Libby Amphibole analysis for most of the Phase I tree bark
samples have been received. Though May, results for Phase I forest floor
litter/duff samples have been issued by the analytical laboratory. Results for
standard-turnaround Phase 11 A, Element 2 surface water samples for LA
analyses began to be issued by the analytical laboratory on May 29, 2008.
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C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two
months.

• Continue weekly collection of Element 2 surface water samples and
measurement of stream flows. The final (eleventh) Element 2 weekly
round will be performed during the week of June 16, 2008.

• Begin bi-weekly Element 3 surface water sampling and gauging at stations
LRC-06, LRC-02 and CC-02 beginning the week of June 29, 2008.

• Re-develop up to eight groundwater wells at OU3.

• Install Parshall flumes at locations LRC-06, LRC-02 and CC-02, with
sizing based on flows observed during Element 2 gauging.

• Beginning June 23, 2008, perform Element 1 surface water and sediment
sampling in accordance with the OU3 Phase IIA Sampling and Analysis
Plan.

• Preparation and mobilization for other Phase IIA field activities.

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL
ISSUES/ANTICIPATED DELAYS/SOLUTIONS
DEVELOPED/IMPLEMENTED

None.

If you have any questions regarding this progress report, please call Bob Marriam
at (901) 820-2023.

Sincerely,

Robert J. Medler
Project Coordinator
Remedium Group, Inc.

cc: Michael DeDen
Lynne Gardner
Catherine LeCours
Robert Marriam


